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Abstract: Process conformance and interoperability are long sought after goals in capital facility 
engineering and construction project management. Processes are defined within corporate operating 
standards by the most sophisticated firms, but research studies confirm that they are not implemented 
consistently from project to project. It is well established from statistical analysis of hundreds of projects 
that improved process conformance and improved interoperability are correlated with substantial 
improvements in project performance in terms of cost, schedule, and productivity.   
Process conformance in many industry sectors such as health care, manufacturing, and banking has been 
radically improved with automation and integration of processes via workflow engines. In the construction 
industry, data interoperability has substantially been improved over the years with employment of data 
modeling techniques and standards. Process interoperability which enables inter-organizational 
communication between project stakeholders in large-scale construction projects is relatively less 
developed.  
This paper introduces the concept of Industry Foundation Processes (IFP), and discusses its development 
and applications. IFP is a unique process modeling system that facilitates integration of core processes of 
known best practices in the construction industry into workflow management systems, and improves 
process conformance and interoperability. IFP processes are defined as structured workflow processes 
based on known best practices in the construction industry, with specific features and properties that 
comprise the IFP ontology: version, scope, core structure, abstraction level, data structures, recommended 
practices, workflow inheritance, conformance, and interoperability.  
In addition, this paper offers an implementation framework for the IFP system, and describes how IFP 
processes can be customized to more detailed processes suitable to particular types of projects, and then 
to specific projects, and how the IFP ontology facilitates improved process conformance and interoperability 
in the domain of the construction industry. 

1 Introduction 

Today’s large-scale construction projects are almost entirely managed by sets of workflow processes that 
are carefully designed to control different aspects of the project. The workflow processes are enacted by 
workflow engines of sophisticated process-aware information systems that facilitate communication and 
collaboration of project stakeholders using cloud computing services. In oil-and-gas, mining, and energy 
sectors, for example, such state-of-the-art information systems are typically comprised of a workflow 
management system, a document management system, and a collaboration management system; and 
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they offer several services, such as product data management, project controls, project change 
management, project risk management, and more recently project interface management. 

As a result, processes play a vital role in the success of projects, and process conformance and process 
interoperability are becoming increasingly important for more effective and efficient management of large-
scale projects (Lipman, Palmer, and Palacios 2011). Process conformance to industry best practices, 
regulatory and contractual obligations, organizational policies, and service level agreements are associated 
with substantial improvements in performance and productivity (Golzarpoor, Haas, and Rayside 2016; 
Rohloff 2011). Moreover, process interoperability facilitates more effective communication and exchange 
of information among project information systems, and is an important measure of organizational alignment. 
Process conformance and interoperability have been significantly improved in particular domains, such as 
healthcare, banking, and military via employment of process models, workflow engines, and the latest 
information technologies (Brailer 2005; Khan et al. 2013). In the construction industry, process conformance 
and interoperability are emerging needs that are particularly important for improving management of large 
and complex projects. 

This paper summarizes the concept and application of Industry Foundation Processes (IFP), a process 
modeling framework with certain features and characteristics that facilitate process conformance and 
improves process interoperability. IFPs are management processes that are developed according to the 
best-in-class construction industry practices to enable more consistent and scalable integration of best 
practices into process-aware information systems. This paper is comprised of three sections: (1) discussing 
the theory, and establishing a framework as well as an ontology for the IFP modeling system, (2) 
customizing a few IFP processes for the domain of industrial sector construction projects and implementing 
them in a workflow management system to investigate the applicability of the IFP concept, and (3) analyzing 
and validating the value of the IFP modeling system through functional demonstration of the benefits, via 
development of a conformance checking algorithm, and an IFP process interoperability model. 

The examples and processes discussed in this paper focus on the domain of industrial construction 
projects. However, the concept and the methodology used in this study are broad, and thus can be used in 
other construction sectors as well as in other industries. The development and application of processes 
according to the IFP modeling system is anticipated to result in more effective adoption of industry best 
practices and enhanced process conformance and interoperability, with the end-result of improved project 
performance. 

2 Background 

Several research studies confirm that effective adoption of best practices improve project performance in 
terms of cost, schedule, and productivity (Kang et al. 2013; Lee et al. 2005; Shan et al. 2011). Well-known 
organizations, such as the Construction Industry Institute (CII), the Project Management Institute (PMI), 
and the Construction Owners Association of Alberta (COAA) develop and promote best practices for 
management of different aspects of construction projects. However, effective, systematic, and consistent 
adoption of best practices throughout the life cycle of a project and from project to project is not an easy 
task. Increasing use of process-aware information systems drives efforts to define practices, as much as 
possible, as workflow processes and to enact them through the workflow engines of process-aware 
information systems to improve adoption of best practices (Liu et al. 2010). 

While employing workflow processes for adoption of industry best practices is an important step forward, 
consistent and effective implementation of such processes throughout different levels of the organization, 
and among the collaborating organizations, is a challenge. In reality, many best-in-class processes that are 
developed according to best practices by the most experienced process analysts are implemented 
differently in project information systems, and are not consistently used throughout the life cycle of the 
project. In addition, the implemented processes are not well connected to, and do not exchange information 
with, other existing processes of legacy information systems. As a solution, in large-scale projects the 
owner-operator or the main EPC contractor of the project typically offers a cloud-based software platform 
and enforces all project stakeholders to perform project communications, collaborations, and information 
exchange through that particular software platform. This integrated software platform cannot be easily 
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connected to the legacy information systems of project participants, and thus inhibits process conformance 
and interoperability. 

ISO 16739 –Industry Foundation Classes (IFC)– and ISO 15926 –Integration of life-cycle data for process 
plants including oil and gas production facilities– are well-known data interoperability standards in the 
domain of AEC/FM. The Information Delivery Manual (IDM) or ISO 29481 developed by buildingSMART 
expands the focus of interoperability to process interoperability. IDM, with an information management 
perspective, formalizes an interaction framework for delivery and exchange of Building Information 
Modeling (BIM) data between project stakeholders via describing the information processes and 
standardizing information exchange requirements (Shiva Aram 2010). 

The proposed IFP system is a process development framework for management processes in the 
construction industry to integrate best practices, and to improve process conformance, and process 
interoperability, to address these emerging need of the construction industry. 

3 IFP Modeling System and Processes 

Industry Foundation Processes (IFP) form a process modeling system that facilitates integration of core 
processes of known best practices in the construction industry into workflow management systems and 
improves process conformance and interoperability. IFP processes are defined as workflow templates with 
essential activities and minimal features. Then, these features can be customized for specific types of 
projects and implemented based on projects conditions and requirements.  

IFP workflow processes are structured processes with clearly defined sequence of activities and their 
execution constraints. They focus on the flow of information or work while abstracting from execution 
constraints, such as data dependencies and resource constraints. They are defined in their simplest form, 
containing all the essential steps, but with no extra or redundant activity. As such, they are general enough 
to be extendable to many situations, yet simple and streamlined (Golzarpoor, Haas, and Rayside 2016). 

Workflow inheritance is an important property of the IFP modeling system that enables IFP workflow 
processes to be customized to more specific and more complex processes in a controlled manner to 
conform to particular types and characteristics of projects, while not losing their core structure and 
behaviour. The IFP modeling system can be used for modeling and implementation of different construction 
industry workflow processes, such as contract management, change management, materials management, 
and deliverables management, as simple structured processes that incorporate the essence of best 
practices (Golzarpoor, Haas, and Rayside 2016). 

Implementation of the IFP system offers several practical advantages. It promotes adoption of best 
practices, provides a standard core structure for implementation of common processes, facilitates more 
consistent implementation of workflow processes in different projects, and brings visibility to the core 
structure of complex processes. In addition, process conformance and interoperability are also improved 
by the implementation of the IFP system. This system facilitates integration of best practices into workflow 
management systems, and supports their consistent implementation throughout project lifecycle and from 
project to project. It can be used to efficiently implement and manage systems of customized interoperable 
processes that conform to the best practices, and thus support improved project performance (Golzarpoor, 
Haas, and Rayside 2016). 

3.1 IFP Development Approaches 

Two principal approaches are proposed for deriving foundation processes:  

1. A top-down approach in which foundation processes are defined as structured processes based on 
best practices in the construction industry.  

2. A bottom-up approach in which the common core structure of different implementations of a 
construction workflow process is identified and extracted and is used as the basis for developing an 
IFP.  
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These approaches are illustrated in Figure 1. 

 

Figure 1: Approaches of Deriving Industry Foundation Processes 

The former approach is used to develop a new workflow process based on existing practices, policies or 
regulations (Figure 2). It involves scrutinizing known best practices, developing high-level organizational 
processes that include the main steps for adopting those practices, transforming the organizational 
processes based on the roles and responsibilities of actors into structural processes implementable into 
workflow management systems, and defining foundation processes based on the core structure of those 
structured processes. A foundation process is the core structure of an IFP. Foundation processes are then 
equipped with additional features and properties, discussed in the next section, to facilitate process 
reusability, conformance and interoperability. Then, they are called IFPs. 

  

Figure 2: Transforming a Practice into a Foundation Process 

 

Project/Corporate 
Implementations of 

Processes

Industry 
Foundation 

Process

Foundation-
level Process

Known Best 
Practices

Top Down  
Approach

Bottom Up 
Approach

••Best  pract ices 
typically in clude 
several 
componen ts.

•• Related 
componen ts can  
be defined as 
high- level 
organ izat ion al 
processes.

Pract ice

••High level 
processes in clude 
explicit , tacit , 
an d implicit  
kn owledge.

•• Explicit  
kn owledge can  
more easily be 
transformed in to 
structured 
processes.

Organizat ional 
Process

•• Structured 
processes can  be 
implemen ted 
in to workflow 
managemen t  
systems.

•• The roles an d 
responsibilit ies 
play an  
importan t  role.

St ructured 
Process

•• Streamlined, 
in heritable, 
Structured 
process

•• In cludes on ly the 
core structure 
an d essen t ial 
features

Foundat ion  
Process



 

   

CON119-5 

  

Figure 3: The Common Core Structure of the RFI Process Extracted from Three Implemented Processes 

The latter approach can be used when a common workflow process has been used in different projects, 
and the implemented versions are available. This approach requires employing business process analysis 
tools and process modeling techniques to compare different implementations of a process and extract the 
common core of those processes as a basis for deriving a foundation process. An example of this approach 
is presented in Figure 3. In this figure, three implementation-level request for information (RFI) workflow 
processes that have been used in three different projects are shown at the top and the common core 
structure which has been extracted is shown at the bottom. These two different approaches are 
complementary and using a combination of both, if applicable, is recommended for deriving foundation 
processes. 

3.2 IFP Ontology 

Industry Foundation Processes are defined with particular features and properties to enable them 
systematically be customized, firstly for specific project types, and then for each project’s conditions and 
constraints. These properties are defined as IFP ontologies. Based on a synthesis of the literature, 
examination of functional and operational requirements for the IFP system, and consultation with industry 
experts, eight components have been considered for the IFP ontology. Table 1 is a summary of these 
components. 
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Table 1: IFP Ontology Components 

Ontology Components Description 

Version & Scope Version number and process scope (e.g. oil and gas projects) 
Core Structure Core structure and functionality, i.e. main activities and relationships 
Abstraction Level Abstraction level to essential details using process maturity model 
Data Structures Sets of data structures associated with an IFP 
Recommended Practices Guidelines for how to perform human activities 
Inheritance IFP inheritance rules are the basis for conformance and interoperability 
Conformance Ensures conformance of customized processes with the IFP 
Interoperability Facilitates interoperability with other workflow processes 

Among these components, this paper focuses on a brief summary of workflow inheritance and how IFP 
workflow inheritance is the basis for improving process conformance and interoperability. IFP workflow 
inheritance rules control how more detailed workflow processes are derived from an IFP, while maintaining 
conformance to the IFP. Three categories of workflow inheritance are proposed: (1) Structural, 
(2) Organizational, and (3) Temporal. The inheritance/conformance rules allow or restrict certain workflow 
transformations.  

Structural inheritance rules restrict the flow of work or information in subclasses of a workflow to the 
sequence and set of core activities defined in a superclass IFP. This ensures that the core structure of an 
IFP process does not change, when it is customized to accommodate specific project requirements. 
Organizational inheritance rules ensure that the level and sequence of authorization defined in an 
organization or project is met with the execution of the workflow process. For example, if someone is not 
available who would be the next responsible person to whom the work or information be directed, or who 
could be assigned as a delegate for somebody who is not available for a period of time. Temporal 
inheritance rules define allowable durations for each activity according to regulatory or contractual 
obligations or industry best practices. For example, they focus on the amount of time that is allowed for an 
approval activity to be finalized according to regulatory, institutional, or contractual obligations. 

4 IFP Validation 

To validate the functionality of the IFP modeling system and to demonstrate its value and benefits the 
following research steps have been performed: (1) IFP and customized workflow processes for a few 
common construction industry processes have been developed, and they have been implemented in a 
workflow management system, (2) a conformance checking algorithm and an automated conformance 
checking tool have been developed to enable the comparison and conformance checking of workflow 
processes based on the workflow inheritance rules, (3) an IFP interoperability model is proposed to describe 
how workflow processes that are in conformance with IFP can more easily interact and exchange 
information. These research components are explained in more detail in the following sections. 

4.1 IFP Deployment 

Deployment of the IFP system encompasses three steps: (1) Developing an implementation framework that 
explains modeling of processes and how their customization to more detailed workflows using workflow 
inheritance rules, (2) modeling IFP and customized versions of workflow processes using the 
implementation framework, and (3) implementation of the modeled processes in a workflow management 
system and validating their functionality. 

The implementation framework uses an event-driven state-machine modeling paradigm. An IFP workflow 
process, such as RFI-IFP, is defined as a finite state-machine model with core activities defined as state 
classes, such as initiate and respond, defined as state classes. Transitions from one state to another are 
triggered by users input that represent completion of one activity in the process model and moving the 
control forward to the next activity. Customized activities inherit from the core activities and customized 
workflows inherit from IFP workflows. Workflow inheritance rules govern the customization. Figure 4 
presents this framework. 
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Figure 4: IFP Implementation Framework Using a State-Machine Model 

The request for information (RFI) workflow has been selected for the IFP deployment. An IFP and two 
customized versions of the RFI process have been modeled using the above explained implementation 
framework. One of the customized versions is aligned with the IFP and meets all the conditions defined by 
the workflow inheritance rules, and the other is not. This is the basis for conformance that is explained in 
the next section. 

Any workflow management system can be used for implementation of the IFP modeling system. In this 
research Windows Workflow Foundation (WF) has been selected as the deployment platform. WF 
technology is a component of Visual Studio, and is the Microsoft solution for modeling and enactment of 
long-running workflow processes. Windows Workflow Foundation 4.5 is part of .NET Framework 4.5, and 
offers a declarative programming environment. A workflow process can be defined as separate 
programming fragments that are called activities, and the relation among them. WF does not offer several 
features that business process management products offer, but provides a flexible platform for process 
model frameworks. Figure 4 is a snapshot of the RFI-IFP workflow implemented in the WF and visually 
represented as a state-machine model. 

 

Figure 4: Implementation of the RFI-IFP Workflow as a State Machine Model 
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4.2 IFP Process Conformance 

Construction projects have a lot in common. In every stage of the project from design and engineering to 
procurement, construction, and start-up, and from project to project, there are several organizational and 
management practices, activities, and procedures that are similar. Nowadays, and particularly in large-
scale projects, these common activities, practices, and procedures are embedded into workflow processes 
and enacted through workflow engines of modern information systems. As a result, in the information 
systems of different organizations several processes can be identified that have been designed to perform 
similar tasks, and to manage particular aspects of the projects, e.g. design review and approval, contract 
management, change management, etc. 

In spite of similarity, these processes, however, are defined differently from project to project, and are 
implemented differently in each project information system. In addition, they are typically customized for 
specific conditions and circumstances of a project, and are updated several times during the lifecycle of the 
project using a process improvement framework. The latest update of a process in one project has been 
specifically improved for using in that particular project and by no means is directly useful in another project. 
Moreover, the processes that are customized in an organization to suite specific projects may not be 
sufficiently in conformance with the general guidelines, practices, and policies of that organization. In brief, 
there is no standard or common core for similar processes. 

As such, process conformance and conformance checking techniques are exceedingly important. 
Conformance checking techniques are useful to ensure that the actual behaviour of a workflow process is 
in conformance with the intended behaviour (Mannhardt et al. 2015). They can be used, for example, to 
ensure that the behaviour of a customized contract management workflow process, which is used in one 
project of an organization, is aligned with the general guidelines of that organization for contract 
management. Conformance checking techniques primarily focus on the control-flow of a process and 
abstract from other less significant aspects of the process, such as data dependencies and time constraints 
(Mannhardt et al. 2015). 

IFP process conformance is a framework that relies on the IFP workflow inheritance concept to restrict 
particular modifications in the customized versions of an IFP process, and to ensure the customized 
process maintains alignment with organizational regulations, policies, and practices. As discussed, three 
categories of workflow inheritance have been defined – structural, organizational, and temporal. 
Organizational and temporal inheritance rules are being defined as properties of processes that can be 
inherited by the customized process, and can more easily be checked for conformance. Therefore, the main 
focus of the conformance checking is the structural conformance. 

4.3 IFP Interoperability Model 

Process interoperability is the interaction and collaboration of workflow processes among different 
information systems. Process interoperability facilitates cross-organizational cooperation and exchange of 
information to achieve a common goal. In the construction industry process interoperability is vital in both 
partnership situations, such as joint-ventures to accomplish a large complex project, as well as in Client-
Supplier and Owner-EPC relations, in which workflow processes from information systems of different 
organizations interact and exchange information. 

A familiar example is the interaction of inbound and outbound transmittal processes that facilitate exchange 
of engineering document packages between the information systems of two organizations. Outbound 
transmittals are also called submittals. Inbound and outbound transmittal processes are typically preceded 
by an allocation process. The allocation process is used to reserve document numbers for the transmittal 
package based on the recipient company’s document numbering schema, and to return those numbers to 
the originating company. The transmittal process, then, is used for the delivery of the package of 
documents. An outline of this interaction is shown in Figure 5. 
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Figure 5: An Outline of Inbound and Outbound Transmittal Processes in a Construction Project 

An IFP interoperability model is proposed in this paper to smoothen the exchange of information between 
processes and thus enable process interoperability. This model is outlined in Figure 6. According to this 
model process conformance is the basis for process interoperability, and the IFP ontology components are 
the vital components. Based on the IFP interoperability model, conformance of customized workflow 
processes to IFP facilitates processes interoperability, because of the common core and similar data 
structures they inherit from the IFP. The common structure, components, and behaviour of workflow 
processes that are in conformance with the IFP system facilitate more smooth interaction and exchange of 
information between those processes. The exchanged information is generally categorized into data fields, 
metadata fields, and attached documents summarized in Figure 7. 

 

Figure 6: Outline of IFP Interoperability Model 

 

Figure 7: An Overall Exchange Record 
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response due dates, (4) essential data structures (project and process data), and (5) state changes and 
process status updates. 

5 Discussion and Conclusions 

This paper summarized the definition, development approaches, ontology, implementation methodology, 
and the value and benefits of the IFP modeling system and its processes. The IFP modeling system offers 
a standard core for common workflow processes in the domain of the construction industry. The defined 
IFP ontology components facilitate improved process conformance and interoperability. Developing metrics 
and indicators for quantitatively measuring improvement in the levels of conformance to best practices and 
process interoperability are considered an extension of this research, and a future work. 
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